

Building	KSU Project number	Project Name	Status	Projected Bid Timeframe	Original Estimated Project cost
Van Zile	2019-046	Re-roof	design	Mar-20	\$ 650,000
Engineering	2019-064	Biomedical Engineering Expansion	planning only to establish budget	TBD on-hold	TBD
Chem Bio Chem	2019-071	Roof Replacement	on - hold	TBD- on hold	\$ 600,000
Call	2019-072	Tunnel Top Replacement	design	Apr-20	\$ 250,000
Leasure	2019-074	Restroom renovation	design	Mar-20	\$ 220,000
ASI - Swine unit	2019-100	New Farrowing Barn	design	Apr-20	\$ 500,000
Justin	2019-108	Suite 245 renovation	design	Apr-20	\$ 250,000
Seaton	2019-113	Alley drive replacement	design	May-20	\$ 225,000
Willard	2019-114	Restroom renovation	design	Mar-20	\$ 200,000
Dickens	2019-115	Restroom renovation	design	Mar-20	\$ 200,000
Infrastructure	2019-116	King Chem BioChem Retrocmmissioning Campups Infrastructure Improvements	design	Spring 2020	\$ 610,000
Infrastructure	2019-116a	Programmable Thermostats - Campus Infrastructure Improvements	design	Spring 2020	\$ 920,000
Infrastructure	2019-116b	Steam and Condensate Insulation Upgrades Campups Infrastructure Improvements	design	Spring 2020	\$ 570,000
Union	2019-117	Ballrooms 232-234 and 236-237	design	TBD - on hold	\$ 500,000
CBC and King	2020-006	Fume Hoold Repair	design	Spring 2020	\$ 53,345
ESARP - KRV	2020-016	Bldg 553 overhead door	design pending	TBD	\$ 3,000
ESARP - Olathe	2020-025	Improve Roads (Bldg 02004)	design pending	TBD	\$ 45,000
Fairchild	2020-038	Rm 117-122 remodel	design	Mar-20	\$ 180,470
OH Kruse	2020-045	Dust control and electrical modifications	design pending	TBD	\$ 950,000
Parking	2020-052	Ice Hall Parking expansion	design	Apr-20	\$ 300,000
Call	2020-055	Rm 201 E & 231 improvements	design	TBD	\$ 130,000
McCain	2020-058	Fire Alarm Replacement	design pending	TBD	TBD
KSUS	2020-059	Aero Center - flight simulator addition	design	Apr-20	\$ 436,000
Seaton	2020-060	Room 0024 renovation	design pending	TBD	\$ 1,200
Trotter	2020-062	Standby Generator	design pending	TBD	\$ 200,000
Union	2020-063	Forum Hall Chilled Water entry	design	TBD	\$ 55,000
Gardens	2020-064	Reflecting Pool	design pending	TBD	TBD
Infrastructure	2020-066	Cardwell West to Housing High Pressure steam lines and Reducing station replacement	design	TBD	\$ 220,000
Konza	2020-072	Roof Replacements	design	TBD	\$ 50,000