

**PSU Planning, Design, and Construction  
Facilities Master Planning Committee  
Monday, January 13, 2020**

<b>Project Title</b>	<b>Est. Budget</b>	<b>Status</b>	<b>Funding</b>	<b>Target Start</b>	<b>Target Finish</b>
Axe Library Phase V	\$990,000	Design	R&R	Summer 2020	Summer 2020
KTC Flooring Phase I	\$250,000	Design	R&R	Summer 2020	Summer 2020
OSC North Windows	\$40,000	Design	Student Cntr	Summer 2020	Summer 2020