

**University of Kansas - Regents Monthly Design/Bidding Report**  
15 January, 2021

| A#       | KU#   | Location                              | Project Title  | Est. Budget    | Status         | Bid Date | Comments               |
|----------|-------|---------------------------------------|--|----------------|----------------|----------|------------------------|
| A-       | 10617 | 005 Dyche Hall                        | Main Entry Stair Restoration                                   | \$200,000.00   | Bidding        | 1/6/2021 |                        |
| A-       | 12015 | 058 Malott Hall                       | Room 6086, Remodel   | TBA            | Design         | TBA      |                        |
| A-       | 12018 | 153 Price Computing Center            | HVAC Controls Improvements                                     | \$376,740.00   | Design         | TBA      |                        |
| A-       | 12019 | 153 Price Computing Center            | AHU Improvements   | \$950,000.00   | Design         | TBA      |                        |
| A-013996 | 12132 | 152 Spencer Museum of Art             | Renovation Phase 2   | \$1,000,000.00 | Design         | TBA      | CM as Risk             |
| A-       | 12136 | 212 Shankel Structural Biology Center | Rooms 2070, 2071 and 2077 Lab Remodel                          | \$10,000.00    | Design         | NA       | In house construction  |
| A-       | 12137 | 212 Shankel Structural Biology Center | Room 1088 Remodel for Tissue Culture Room                      | \$8,250.00     | Design Pending | NA       | In house design.       |
| A-       | 12365 | 184 Lied Center                       | Fire Alarm Replacement   | \$425,000.00   | Design Pending | 7/1/2021 |                        |
| A-       | 12454 | 150 Green Hall                        | Create Gender Neutral Restrooms                                | \$14,000.00    | Design         | NA       | In house construction. |
| A-       | 12464 | 122 Parker Hall                       | Room 18 Install Panel Board                                    | \$107,000.00   | Design Pending | TBA      |                        |
| A-       | 12491 | Landscape Zone J                      | Central District Recreation Field Restroom, Provide Elect Heat | \$14,000.00    | Design         | TBA      | In house design.       |
| A-       | 12492 | 122 Parker Hall                       | Room 22 Install Fume Hood                                      | \$23,000.00    | Design Pending | TBA      |                        |